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Abstract
Pradhan Mantri Awas Yojana Gramin (PMAY) is an initiative by the
Government of India which focuses on providing affordable housing to the
poor sections of the country facing a housing shortage. The scheme which is
a flagship basic infrastructure development programme of the Indian
Government aims to provide pucca houses to all the eligible citizens of the
country and eliminate kutcha or temporary housing, slum housing, as well as
households which are houseless in the nation and the scheme has a goal of
constructing 29.5 million affordable houses across the nation by 31st March
2022. However, it is to be considered that since December 2019, the Covid19 epidemic has taken the grip of the whole world. Nations across the world
including India have imposed various measures to tackle the waves of
disease transmission among the population which include physical
lockdowns, restricted travel mandates, vaccination drives, shift towards work
from-home culture, etc. It is also to be considered that the target date for
reaching the goal of the scheme is already near. Covid-19, an unprecedented
epidemic of such scale and magnitude which is still ongoing, has impacted
the socio-economic progress of every region of the world, and its impact
extends to the building industry which is dependent on materials, labour,
logistics, and monetary support. In the wake of this, the paper attempts to
assess the progress of the PMAY scheme during the Covid-19 epidemic era,
and study the impact of the epidemic on the progress of the scheme vis-à-vis
the prescribed target set for the scheme by the government.
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1. Introduction
The Pradhan Mantri Awas Yojana (PMAY) scheme is an initiative by the
Government of India which focuses on providing affordable housing to
the poor sections of the country facing a housing shortage. The PMAY
scheme has two components based on the regions being catered by the
scheme. The urban areas of the country are catered by the Pradhan Mantri
Awas Yojana-Urban (PMAY-U) scheme where problems of slum housing
and houselessness are major issues, while the rural areas of the country
are dealt with by the Pradhan Mantri Awas Yojana-Rural (PMAY-R)
where problems of kutcha or temporary housing are of major concern. The
PMAY-R scheme is a successor to the Indira Awas Yojana (IAY) scheme
which was launched in 1985 to construct houses for the below poverty
line population in the village.
The scheme which is a flagship basic infrastructure development
programme of the Indian Government aims to provide pucca houses to all
the eligible citizens of the country and eliminate kutcha or temporary
housing, slum housing, as well as households which are houseless in the
nation. The primary objective of this scheme is to achieve “Housing for
all” by 31st March 2022, the 150th birth anniversary year of Mahatma
Gandhi. The scheme has a target of constructing 29.5 million affordable
houses across the nation by the target date and fulfilling the housing needs
of the poor population of the country.
However, the Covid-19 disease which is caused by a novel coronavirus
named SARS-CoV-2 emerged from the Chinese city of Wuhan in
December 2019 and since has taken the world by storm. In wake of this
dire situation, countries across the world have imposed various measures
to tackle the waves of disease transmission among the population which
includes physical lockdowns, restricted travel mandates, vaccination
drives, shift towards work-from-home culture, etc. These steps have been
adopted to cut the possibility of disease transmission among the
population, and minimize disease infections in order to help the health
institutions in managing a load of hospitalizations due to the disease, as
well as reduce fatalities arising due to acute symptoms. This list includes
India which is the second most populous nation, and boasting a plethora
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of overcrowded and densely populated cities, is already a platter for a
humongous epidemic load. These various measures taken in wake of the
epidemic have a serious impact on the social and economic progress of
the country. This impact of the epidemic also automatically extends to the
building industry which is dependent on materials, labour, logistics, and
monetary support.
It is to be considered that the target date for reaching the goal of 29.5
million affordable houses of the PMAY-R scheme is 31st March 2022
which is already near. In this scenario, it is imperative to study the
progress of the PMAY-R scheme during the Covid-19 epidemic era,
compare the growth of the scheme in pre and post-epidemic times, and
assesess its growth versus the prescribed goal of the scheme. For the
purpose of simplicity, the PMAY-R scheme shall be abbreviated to
PMAY in the following document.

2. Objectives of the Study




To study the financial and physical progress of the PMAY scheme
before the Covid-19 epidemic.
To study the financial and physical progress of the PMAY scheme
during the Covid-19 epidemic.
To assess the growth of the PMAY scheme and its performance in the
wake of the target date.

3. Research Methodology
The study is based on the geographical region of India and focuses mainly
on the national-level data. The study relies on gathering and assessing data
from secondary sources such as news reports, articles, and official
websites of the government, and the methodology of the study is to
observe and assess the physical and financial progress of the PMAY
scheme during the Covid-era and infer if there is any impact on the
scheme’s progress because of the epidemic.

4. Review of the Literature
In July 2021, Shephali. K writes that only 75 percent of houses had been
constructed under the PMAY-G scheme until the end of FY-2021. She
states that as per Mr. Niranjan Jyoti, Minister of State for Rural
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Development, only 1.50 crore houses had been completed under PMAYG against the allocated 2.02 crore houses. As per a report by Abhishek L.
in January 2022, in FY-2022 only about 8 lakh homes had been
completed. Various hiccups had been witnessed due to the epidemic with
only about 50 percent of sanctioned homes being completed in urban
areas, and only 65 percent homes being completed in rural areas.
Another report by Yogima S. S. in March 2022 stated that in response to
a question regarding the progress of the PMAY scheme in Lok Sabha,
Rural Development Minister Narendra Singh Tomar said that there is
delay in the construction of houses allocated under the PMAY scheme. As
per his statement, out of 111 lakh houses sanctioned for urban India under
the scheme, only 43.2 lakh had been completed or delivered which is only
38.57 percent of the total targets while 83.71 percent or 97.62 lakh houses
were completed under PMAY-G against a target of 116.1 lakh houses.

5. Hypotheses
H1 – There is a negative impact of the Covid-19 epidemic on the financial
progress of the PMAY scheme.
H0 – There is no impact of the Covid-19 epidemic on the financial
progress of the PMAY scheme.
H1 – There is a negative impact of the Covid-19 epidemic on physical
progress of the PMAY scheme.
H0 – There is no impact of the Covid-19 epidemic on the physical
progress of the PMAY scheme.

6. Financial Progress of PMAY Scheme
The Rural Diksha portal of the Ministry of Rural Affairs is the body which
aggregates and publishes various data pertaining to rural schemes, and
reports the year-wise distribution of finances for PMAY scheme, since
2016-17. According to the portal, as on the date 18.02.2022, the total fund
allocation for the scheme was reported to be Rs. 2,64,902 crores, the total
fund released was Rs. 1,96,241 crores, while total fund utilized was Rs.
2,31,034 crores. This figure implies that out of total allocation, only 74
percent of the funds were released for implementation till date. However
the utilization stands at 87 percent which is significant, considering the
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funds released during the period are less than utilized, which goes to show
that unused funds released before the year 2016-17 (i.e during the Indira
Awas Yojana tenure), have been cumulatively utilized during the PMAY
tenure.

Key Parameter
Indicators
a. Total Fund Allocation
b. Total Fund Released
c. Total Fund Utilized

Value
` 26,49,02,25,59,600
` 19,62,41,81,32,100
` 23,10,34,06,97,000

Fund Utilized(c),
54.10%

Total Fund(a), 0%

Fund
Released(b),

Source: PMAY Dashboard, Rural Diksha, Ministry of Rural Development

Figure 6.1: Financial Progress of the PMAY Scheme – FY 2016-17 to FY
2021-22
However, during 2016-17, the total fund allocation stood at Rs. 54,337
crores while only Rs. 23,386 crores were released, and out of which a
dismal Rs 4,654 crores were utilized for the scheme. The utilization of
funds for this period was only 8.5 percent of total allocation, and only 21
percent of total fund released. The performance for the initial year of the
PMAY scheme turns out to be extremely dismal in financial terms.
Key Parameter
Indicators
a. Total Fund Allocation
b. Total Fund Released
c. Total Fund Utilized

Value
` 5,43,37,28,52,400
` 2,23,86,27,91,500
` 46,54,53,12,800

Fund Utilized(c),
17.20%

Total Fund(a), 0%

Fund
Released(b),
82.80%

Source: PMAY Dashboard, Rural Diksha, Ministry of Rural Development

Figure 6.2: Financial Progress of the PMAY Scheme – FY 2016-17
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Key Parameter
Indicators
a. Total Fund Allocation
b. Total Fund Released
c. Total Fund Utilized

Value
` 4,01,39,83,34,000
` 4,87,33,23,32,700
` 5,37,57,95,37,900

Fund Utilized(c),
52.50%

Total Fund(a), 0%
Fund
Released(b),
47.50%

Source: PMAY Dashboard, Rural Diksha, Ministry of Rural Development

Figure 6.3: Financial Progress of the PMAY Scheme – FY 2017-18

Key Parameter Indicators
a. Total Fund Allocation
b. Total Fund Released
c. Total Fund Utilized

Value
Fund Utilized(c),
` 3,20,16,00,46,900
50.30%
` 4,62,66,50,32,100
` 4,67,41,98,70,400

Total Fund(a), 0%

Fund
Released(b),
49.70%

Source: PMAY Dashboard, Rural Diksha, Ministry of Rural Development

Figure 6.4: Financial Progress of the PMAY Scheme – FY 2018-19
Key Parameter
Indicators
a. Total Fund Allocation
b. Total Fund Released
c. Total Fund Utilized

Value
` 7,40,29,47,29,300
` 2,88,60,74,06,700
` 4,24,87,79,56,900

Fund Utilized(c),
59.50%

Total Fund(a), 0%

Fund Released(b),
40.50%

Source: PMAY Dashboard, Rural Diksha, Ministry of Rural Development

Figure 6.5: Financial Progress of the PMAY Scheme – FY 2019-20
In later years before the epidemic, i.e 2017-18, 2018-19, and 2019-20, the
utilization of funds vs release of funds for the PMAY scheme stabilized,
while also getting significantly more utilized than released in the year
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2019-20, just before the onset of the Covid-19 epidemic. Based on the
above data, a combined chart of fund distribution for years before the
epidemic may be tabulated as follows:
Table 1:Distribution of Funds for PMAY Pre-epidemic (FY 2016-2020)
Distribution of Funds (In Crores) for PMAY Pre-epidemic
(FY 2016-2020)
Fund
Fund
Fund
Year
Allocated
Released
Utilized
2016-17
₹ 54,337.00 ₹ 22,386.00 ₹ 4,654.00
2017-18
₹ 40,139.00 ₹ 48,733.00 ₹ 53,757.00
2018-19
₹ 32,016.00 ₹ 46,266.00 ₹ 46,741.00
2019-20
₹ 74,029.00 ₹ 28,860.00 ₹ 42,487.00
Total
₹ 200,521.00 ₹ 146,245.00 ₹ 47,639.00
Percentage of Allocation
73%
74%
This chart showcases that during the pre-epidemic years, although the
funds released for the scheme were only about three-fourths of the funds
allocated (73 percent), the utilization of funds surpassed the funds released
by a minute margin (74 percent), which indicates that the financial
utilization also covered unutilized funds from the pre-2016 period (IAY
scheme). The financial performance with regards to utilization of funds
may be considered satisfactory for this period, i.e FY 2016-2020.
Key Parameter
Indicators
a. Total Fund Allocation
b. Total Fund Released
c. Total Fund Utilized

Value

Total Fund(a), 0%

` 6,43,79,65,97,000
` 3,78,64,58,54,000
` 4,85,45,16,14,200

Fund Released(b),
43.80%

Fund Utilized(c),
56.20%

Source: PMAY Dashboard, Rural Diksha, Ministry of Rural Development

Figure 6.6: Financial Progress of the PMAY Scheme – FY 2020-21
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Key Parameter
Indicators
a. Total Fund Allocation
b. Total Fund Released
c. Total Fund Utilized

Value
Total Fund(a), 0%
`0
` 1,21,30,47,15,100
` 3,48,46,64,04,800

Fund Utilized(c),
74.20%

Fund
Released(b),
25.80%

Source: PMAY Dashboard, Rural Diksha, Ministry of Rural Development

Figure 6.7: Financial Progress of the PMAY Scheme – FY 2021-22
In the years during the epidemic, the total funds allocated for the scheme
stood at Rs. 64,379 crores in 2020-21. A total of Rs. 37,864 crores were
released for utilization in the year 2020-21, while Rs. 12,130 crores were
released in the year 2021-22. The utilization of funds surpassed the release
of funds in both years with Rs. 48,545 crores being utilized in the year
2020-21 and Rs. 34,846 crores being utilized in the year 2021-22. It is to
be noted that funds allocated for the scheme in the year 2021-22 has been
shown as zero. The end of the financial year is 31st March 2022 (the target
date for 29.5 million affordable housing units for the PMAY scheme), and
this may be the reason why no fund allocation figure has been reported
yet for the year 2021-2022.
However, a study of the Union Budget 2021-22 reveals that a total of Rs.
19,500 crores were allocated by the Central government for the PMAY
scheme. Considering the ratio of 60:40 prescribed for the allocation of
PMAY funds for the Central Vs State government, an estimate of Rs.
13,000 crores can be attributed to State governments’ allocation. This
brings the estimated figure of total allocated funds for the FY 2021-22 to
be Rs. 32,500 crores. Based on the above data, a combined chart of fund
distribution for years after the epidemic may be tabulated as follows:
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Table 2: Distribution of Funds for PMAY Post-epidemic (FY 2020-2022)
Distribution of Funds (In crores) for PMAY Post-epidemic (FY 2020-2022)
Year

Fund Allocated

Fund Released

2020-21

₹ 64,379.00

₹ 37,864.00

₹ 48545.00

2021-22

₹ 32,500.00

₹ 12,130.00

₹ 34,846.00

Total

₹ 96,879.00

₹ 49,994.00

₹ 83,391.00

52%

86%

Percentage of Allocation

Fund Utilized

The above chart indicates that during the post-epidemic years, the funds
released for the scheme were 52 percent of the funds allocated, but the
utilization of funds far surpassed the funds released by a good margin (86
percent of the total allocated), which may indicate that the financial
performance with regards to utilization of funds has been satisfactory
despite the epidemic. Although, the ratio of funds released vs funds
allocated stood at 52 percent, which is not a desirable figure in terms of
the government’s budget promises. This difference is especially apparent
during the year 2021-22 when the ratio of funds released vs estimated
funds allocated stood at 37 percent. This may indicate that the postepidemic years have taken a huge toll on the treasury of the government
and the willingness of the government to implement the scheme by a
target date.

7. Physical Progress of the PMAY Scheme
According to the PMAY booklet, housing deprivation data of Socio
Economic Caste Census (SECC)-2011 survey, 2.95 crore beneficiaries
were identified to be provided with houses by March, 2022. However, as
per their recent assessment, 82 lakh households have either constructed
their houses during the intervening period or are found non-eligible. This
leaves only 2.13 crore eligible beneficiaries on the Permanent Wait List.
According to the Rural Diksha portal as on date 18.02.2022, since 201617, the total target of housing units for the scheme stood at 2,01,31,791
units, total houses sanctioned stood at 2,20,18,020, while total houses
completed stood at 1,71,74,947.
This figure implies that during this period, more houses were sanctioned
for construction than the target prescribed by the scheme. This goes to
show that beneficiaries left out before the year 2016-17 (i.e during the
Indira Awas Yojana tenure) have been included in the sanctioned houses
June I 2022 IJRBS
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list. However, the data of total houses completed stood at 1,71,74,947
which is only 85 percent of the target number of units, and only 80
percent of the total target of the PMAY scheme i.e 2.13 crores.

a.
b.
c.
d.
e.

Key Parameter Indicators
Total Target
Total Beneficiaries Registered
Total Geo-Tagged
Total House Sanctioned
Total House Completed

Value
2,01,31,791
2,37,53,177
2,31,68,860
2,20,18,020
1,71,74,947

-----------------------Target: 2,01,31,791----------------------2,37,53,177 2,31,68,860 2,20,18,020
1,71,74,947

Beneficiary Geo-Tagged
House
Registered
Sanctioned

Completed

Source: PMAY Dashboard, Rural Diksha, Ministry of Rural Development

Figure 7.1: Physical Progress of the PMAY Scheme – FY 2016-17 to FY
2021-22
Key Parameter Indicators
a.
b.
c.
d.
e.

Total Target
Total Beneficiaries Registered
Total Geo-Tagged
Total House Sanctioned
Total House Completed

Value
42,32,368
49,75,984
49,58,385
42,01,817
39,70,023

-----------------------Target: 42,32,368 ----------------------49,75,984

49,58,385

42,01,817

39,70,023

Beneficiary Geo-Tagged
House
Registered
Sanctioned

Completed

Figure: 7.2: Physical Progress of the PMAY Scheme – FY 2016-17
a.
b.
c.
d.
e.

Key Parameter Indicators
Total Target
Total Beneficiaries Registered
Total Geo-Tagged
Total House Sanctioned
Total House Completed

Value
31,53,872
33,66,336
33,23,707
31,36,439
29,58,565

-----------------------Target: 13,53,872 -----------------------

33,66,336

33,23,707
31,36,439

Beneficiary
Registered

Geo-Tagged

House
Sanctioned

29,58,565

Completed

Figure 7.3: Physical Progress of the PMAY Scheme – FY 2017-18
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a.
b.
c.
d.
e.

Key Parameter Indicators
Total Target
Total Beneficiaries Registered
Total Geo-Tagged
Total House Sanctioned
Total House Completed

Value
25,13,662
26,62,628
25,56,701
25,09,966
24,16,717

-----------------------Target: 25,13,662 -----------------------

26,62,628

26,56,701
25,09,966

Beneficiary
Registered

Geo-Tagged

24,16,717

House
Sanctioned

Completed

Figure 7.4: Physical Progress of the PMAY Scheme – FY 2018-19

a.
b.
c.
d.
e.

Key Parameter Indicators
Total Target
Total Beneficiaries Registered
Total Geo-Tagged
Total House Sanctioned
Total House Completed

Value
58,62,199
51,60,199
51,31,360
56,38,842
47,77,403

-----------------------Target: 58,62,199 -----------------------

56,38,842
51,60,199

51,31,360

Beneficiary Geo-Tagged
House
Registered
Sanctioned

47,77,403

Completed

Source: PMAY Dashboard, Rural Diksha, Ministry of Rural Development

Figure 7.5: Physical Progress of the PMAY Scheme – FY 2019-20
As per the above charts, in years before the epidemic, i.e 2016-17, 201718, 2018-19, and 2019-20, house construction was achieved at a fairly
good completion ratio with respect to the total target each year with 94
percent, 94 percent, 96 percent, and 81 percent respectively. The year
2019-20 saw a decline in terms of the ratio of target no. of houses to
completed houses which may be attributed to the onset of the Covid
epidemic, as well as a greater target no. in comparison with previous
years. As per the above data, a combined chart of physical progress for
the years before the epidemic may be tabulated as follows:
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Table 3: Physical Progress of PMAY Pre-epidemic (FY 2016-2020)
Physical Progress of PMAY (In no. of Houses) Pre-epidemic (2016-2020)
Year

Total Target Houses Sanctioned Houses Completed

2016-17

4232368

4201817

3970023

2017-18

3153872

3136439

2958565

2018-19

2513662

2509966

2416717

2019-20

5862199

5638842

4777403

15762101

15487064

14122708

98%

90%

Total
Percentage of Target

This chart showcases that during the pre-epidemic years, the total target
no. of houses to be constructed were 1,57,62,101 out of which
1,54,87,064 houses were sanctioned which is a commendable 98 percent
ratio, while a total of 1,41,22,708 houses were completed which places
the completion ratio at 90 percent. The physical completion percentage
of the scheme and thus, the physical progress during the pre-epidemic
years may be found satisfactory at 90 percent, with only a perceived drop
during the FY 2019-20.
In the years during the epidemic, the total target no. of houses for the
scheme stood at 43,69,690 in 2020-21. A total of 41,37,971 houses were
sanctioned for construction in the year 2020-21, while 27,51,187 were
sanctioned in the year 2021-22. The total houses completed in the year
2020-21 were 27,18,627 and 3,41,129 houses were completed in the year
2021-22. It is to be noted that the total target for the scheme in the year
2021-22 has been shown as zero. However, the overall target of the
scheme as stated by the PMAY booklet is 2.13 crores while 2,01,31,791
houses have already been targeted till the year 2020-21. This leaves the
remaining houses to be targeted for the scheme at an estimated 11,68,209
houses by the year 2022.
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a.
b.
c.
d.
e.

Key Parameter Indicators
Total Target
Total Beneficiaries Registered
Total Geo-Tagged
Total House Sanctioned
Total House Completed

Value
43,69,690
41,55,726
40,45,798
41,37,971
27,18,627

-----------------------Target: 43,69,690 -----------------------

41,55,726

40,45,798

41,37,971
27,18,627

Beneficiary Geo-Tagged
House
Registered
Sanctioned

Completed

Figure 7.6: Physical Progress of the PMAY Scheme – FY 2020-21

a.
b.
c.
d.
e.

Key Parameter Indicators
Value
Total Target
0
Total Beneficiaries Registered 35,81,912
Total Geo-Tagged
33,22,356
Total House Sanctioned
27,51,187
Total House Completed
3,41,129

-----------------------Target: 0 -----------------------

35,81,912

33,22,356

27,51,187

3,41,129

Benefeficiary Geo Tagged
House
Registered
Sanctioned

Completed

Source: PMAY Dashboard, Rural Diksha, Ministry of Rural Development

Figure 7.7: Physical Progress of the PMAY Scheme – FY 2021-22
Based on the above data and estimate, a combined chart of physical
progress for the years during the epidemic may be tabulated as follows:
Table 4: Physical Progress of PMAY Post-epidemic (FY 2016 2020)
Physical Progress of PMAY (In no. of Houses) Post-epidemic (2020-2022)
Total
Houses
Houses
Year
Target Sanctioned Completed
2020-21
4369690
4137971
2718627
2021-22
1168209
2751187
341129
Total
5537899
6889158
3059756
Percentage of Target
124%
55%

As is evident from the table, the houses sanctioned for the scheme during
these years surpassed the total target no. of houses, which may indicate
that sanctioned houses during the period also include the backlog from
June I 2022 IJRBS
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previous years, especially from the pre-2016 period (IAY scheme). Thus,
the progress in terms of on-paper approvals for the scheme may be
termed good during this time. However, the no. of houses completed for
the scheme stood at a significantly lesser number than the houses
sanctioned for both the years 2020-21 and 2021-22. The ratio of houses
completed to the estimated target stood at only 55 percent, which is a
very dismal number for the physical progress of the scheme during this
period. This number is especially low for the FY 2021-22, with only
3,41,129 houses being completed against a total of 27,51,187 houses
sanctioned (only 12 percent) and against 11,68,209 estimated target
houses (only 29 percent). This may indicate that the post-epidemic years
have taken a huge toll on the construction work progress of the scheme.
This may directly be attributed to various slowdowns and halts due to the
Covid epidemic on the supply of building materials, labour, and logistics
which are the most essential components of construction work and drive
the physical progress of the PMAY scheme.

8. Analysis and Inference
Based on the above data, the following discussions are in order:
a) It is evident that the financial performance for the initial year of the
PMAY scheme i.e 2016-17 was extremely dismal in terms of
utilization of funds vs release of funds. The pace of financial progress
stabilized during the later years before the Covid-19 epidemic, with
a stable fund utilized vs released ratio, which is satisfactory.
However, the ratio of funds in circulation hovered at about threefourths of the funds allocated, which questions the intent of the
government in terms of budgetary promises for the scheme.
b) During the epidemic, the utilization of funds surpassed the release of
funds in both years, which indicates that the financial performance
with regard to utilization of funds has been satisfactory despite the
epidemic. However, the ratio of funds released vs fund allocated
stood at almost half, which is a big drop from where it stood in the
pre-epidemic years, and further deepens the deficit in government’s
promises vs. delivery. Based on the above discussion, it is evident
that while there is no significant impact of the Covid-19 epidemic on
the financial progress of the PMAY-scheme in terms of funds
utilization, there is a significant drop in the circulation of funds with
respect to fund allocated by the government body. This implies that
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the post-epidemic years have taken a toll on the treasury of the
government and/or the willingness of the government to implement
the scheme by the target date. Thus, hereby the null hypothesis is
rejected, and the alternate hypothesis is accepted that there is a
negative impact of the Covid-19 Epidemic on the financial progress
of the PMAY scheme.
c) It is observed that house construction for the PMAY scheme was
achieved at a fairly good completion ratio with respect to the total
target each year in the pre-epidemic period, with a perceived drop
only in the year 2019-20, which was the onset of the epidemic.
During this period, overall houses sanctioned out of target houses
stood at 98 percent and overall houses completed stood at 90 percent
of the total target which is satisfactory in terms of physical progress.
d) During the epidemic, total houses sanctioned for the scheme during
the period surpassed the total target no. of houses which indicates that
progress in terms of on-paper approvals for the scheme was good.
However, the no. of houses completed for the scheme stood at a
significantly lesser number at 55 percent of the total houses
sanctioned. This figure especially dropped for the FY 2021-22, with
a completion percentage of 12 percent against houses sanctioned, and
29 percent against the estimated target. This clearly implies that the
post-epidemic years have taken a huge toll on the construction work
progress which is a direct result of various slowdowns and halts due
to the Covid epidemic on the supply of building materials, labour,
and logistics required for construction work. Based on the above
discussion, it is evident that although the progress of the PMAY
scheme in terms of on-paper approvals during the Covid-19 epidemic
was good, there is a huge negative impact of the epidemic on the
physical progress of the scheme. This implies that the post-epidemic
years have taken a huge toll on the progress of construction work,
and the ability to complete the target no. of houses during the period.
Thus, hereby the null hypothesis is rejected, and the alternate
hypothesis is accepted that there is a negative impact of the Covid-19
Epidemic on the physical progress of the PMAY scheme.
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9. Future Prospects and Conclusion
It is abundantly evident from the study that there has been a significant
negative impact of the Covid-19 epidemic on the progress of the PMAY
scheme. The no. of total houses completed as well as funds released for
the scheme have fallen significantly short in terms of achieving the target
of providing affordable “Housing for all” eligible citizens of the country.
As per the Press Information Bureau of Delhi, the Union Cabinet in its
meeting held on 8th December 2021 has approved the continuation of
Pradhan Mantri Awaas Yojana- Gramin (PMAY-G) till March 2024 for
completion of remaining houses within cumulative target of 2.95 crore
houses under PMAY-G. It is proposed to complete the total target by
March 2024. Towards this purpose, the government has allocated Rs.
48,000 crore for the completion of 80 lakh houses under the PMAY
scheme in the financial year 2022-23.
It is to be observed that in terms of fund release, the overall financial
progress stood at only three-fourths of fund allocated for the PMAY
scheme till date. This number does not differ much for the pre-epidemic
period, which implies that even before the Covid-19 epidemic, the
financial progress in terms of government’s promises vs delivery was not
up to the mark. The same may be remarked about the physical progress
which although was good during the initial years of the scheme, started
declining since FY 2019-20. The underlying issues with the progress of
the scheme only got aggravated during the period of the epidemic. In
conclusion to the overall study, it can be observed that the Covid-19
epidemic has had a negative impact on the overall progress of the PMAY
scheme, due to which the scheme has not only been unable to achieve its
goal by the target date, but even the target date has been pushed by further
two years to accommodate this lag. However, it is also observed that the
issues with the progress of the scheme were apparent even before the
epidemic in terms of financial release and physical completion, which in
retrospect would surely have hampered the scheme’s achievement of
completion by the target date. Thus, there is a need of enhanced injection
of funds, perceived quantitative and qualitative growth and better intent
to be exhibited by the government, for a sustained success of the PMAY
scheme.
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